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U.S. Department of Commerce 
 

Performance Progress Report  

2. Award or Grant Number 
29-10-S13029 

4.  EIN 
44-6000987 

1. Recipient Name 
Missouri Department of Public Safety 

6. Report Date (MM/DD/YYYY) 
10/30/2013 

3. Street Address 
301 W. High St, Harry S Truman Building, Room 870 

7.  Reporting Period End Date: 9/30/13 

5. City, State, Zip Code 
Jefferson City, MO 65102 

8.  Final Report   
□  Yes 
X  No 

9.  Report Frequency 
X  Quarterly 
 

10a. Project/Grant Period 
    Start Date: (07/01/2013) 

10b. End Date: (06/30/2016)  
 

 

11.  List the individual projects in your approved Project Plan 

 Project Type (Capacity 
Building, SCIP Update, 
Outreach, Training etc.) 

Project Deliverable Quantity  
(Number & Indicator 
Description)  

Total Federal 
Funding Amount 

Total Federal Funding Amount expended 
at the end of this reporting period  

Percent of Total Federal Funding 
Amount expended  
 

1 Stakeholder Meetings 0    

2 Training Sessions N/A    

3 Broadband Conferences 0    

4 Staff Hires  5.25    

5 Contract Executions 0    

6 Statutory or Regulatory 
Changes 

N/A    

7 Governance Meetings 0    

8 Education and Outreach 
Meetings 

0    

9 Sub recipient Agreements 
Executed 

N/A    

10 Phase II Activities N/A    
 

 

11a.  Describe  your progress meeting each major activity/milestone approved in the Baseline Report for this project;  any challenges or obstacles encountered and mitigation 

strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information. 

Milestone Activities:   The hiring process was initiated for State and Local Implementation Grant Program (SLIGP) these positions were hired: director, assistant director, project 

manager, project specialist, assistant project specialist, education/outreach coordinator, and part-time attorney.  We are currently in the process of hiring vacant positions. 

Other Activities:  During the first quarter of the SLIGP, we have been engaged in activities to launch SLIGP successfully in Missouri (MO).  We have initiated a public safety 

stakeholder database containing agency information and points of contact, and have developed an internal SharePoint site to track milestones and workflow for SLIGP, and to 

manage documents and content associated with the program.  A meeting with the Missouri Association of Councils of Government (MACOG) planning coordinator was held in 

reference to contracting the Regional Planning Commissions (RPCs) in education and outreach meetings as defined in the MO SLIGP work plan.  Content development is underway 

for education and outreach, along with a meeting schedule and a master agreement for execution with the MACOG for the 19 Regional Planning Commissions (RPCs).  A meeting 

schedule is also in development for the Public Safety Broadband Network (PSBN) governance in Missouri and revision of the statewide communications interoperability plan to 

incorporate PSBN.  A MO SLIGP expenditure plan was submitted to the Federal Program Officer (FPO) during this quarter as well. 
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11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the 

Baseline Report must be approved by the Department of Commerce before implementation. 

We have attached a letter to this report requesting a match proportionality waiver for this reporting period. The State of Missouri will meet match requirements as noted in the 

approved budget, during the life cycle of the grant. 

 

11c. Provide any other information that would be useful to NTIA as it assesses this project’s progress.  

Most of our work this quarter focused on transitioning existing staff and new staff onto the SLIGP project team and completing administrative activities (completing the 

baseline/expenditure plan, reviewing our internal processes for reporting and tracking measures, deciding on a process to contract stakeholder meetings, and working out our 

financial processes).  We were able to plan for several activities to be carried out in Quarters 2 and 3. 

 

 

11d. Describe any success stories or best practices you have identified. Please be as specific as possible. 

Development of an internal SharePoint site for SLIGP will help our team members to keep accurate and thorough records of activities, and share and access documents and forms 

associated with the program.  The site is an excellent tool for helping us to remain organized and keeping us on target. 

12. Personnel  

 
12a. If the project is not fully staffed, describe how any lack of staffing may impact the project’s time line and when the project will be fully staffed. 

The project is almost fully staffed, but we anticipate hiring the assistant project manager, grant specialist and part-time office support during Quarter 2, as projected in our 

Baseline/Expenditure Plan.  We don’t anticipate any changes to the project’s timeline. 

12b.  Staffing Table 

Job Title FTE % Project(s) Assigned Change  

Director/SWIC 0.5 Provide oversight and coordination for the SLIGP project Started Work on SLIGP 

Assistant Director 0.5 Provide technical support and oversight to the SLIGP project Started Work on SLIGP 

Project Manager 1.0 Responsible for accomplishing objectives by planning and evaluating project activities Started Work on SLIGP 

Assistant Project Manager  Coordinate project activities to ensure cost, schedule, and quality standards are met Not hired yet 

Project Specialist 1.0 Provide project management support to deliver projects within budget and deadlines Started Work on SLIGP 

Project Specialist (Assistant) 1.0 Provide project management support to deliver projects within budget and deadlines Started Work on SLIGP 

Education/Outreach Coordinator 1.0 Responsible for coordination and implementation of public safety broadband program Started Work on SLIGP 

Grant Specialist  Administers the grant life cycle process and coordinates implementation with the SWIC Not hired yet 

Part-time Attorney 0.25 Responsible for negotiating, writing, and executing agreements and contracts Started Work on SLIGP 

Part-time Office Support  Administrative support for the public safety broadband initiative Not hired yet 
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Add Row
  

Remove Row
 

 

13. Subcontracts (Vendors and/or Subrecipients) 

13a. Subcontracts Table – Include all subcontractors.  The totals from this table must equal the “Subcontracts Total” in Question 14f. 

Name  Subcontract Purpose Type 
(Vendor/Subrec.) 

RFP/RFQ 
Issued 
(Y/N) 

Contract 
Executed 

(Y/N) 

Start 
Date 

End 
Date 

Total Federal 
Funds Allocated 

Total Matching 
Funds Allocated 

Project and % Assigned 
 

TBD Regional Stakeholder 
Meetings 

Contract N N TBD TBD $165,000 $0  

TBD Phase II Support Contract N N TBD TBD $777,838 $120,796  

             

Add Row
  

Remove Row
 

 
13b. Describe any challenges encountered with vendors and/or subrecipients.  

We may end up with a single master agreement with MACOG rather than 19 individual contract executions with each RPC as originally anticipated. 
 

14. Budget Worksheet 

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. 
Only list matching funds that the Department of Commerce has already approved. 
 
 

Project Budget Element (1)  Federal Funds 
Awarded (2)  

Approved Matching 
Funds (3) 

Total Budget 
(4)  

Federal Funds 
Expended (5)  

Approved Matching Funds 
Expended (6)  

Total Funds Expended (7) 

a. Personnel Salaries 1,055,088 263,772 1,318,860 26,975 0 26,975 

b. Personnel Fringe Benefits 369,281 92,320 461,601 11,015 0 11,015 

c. Travel 231,140 0 231,140 0 0 0 

d. Equipment 0 0 0 0 0 0 

e. Materials/Supplies 0 142,500 142,500 0 0 0 

f. Subcontracts Total 822,042 120,796 942,838 0 0 0 

g. Other 0 0 0 0 0 0 

h. Total Costs 2,477,551 619,388 3,096,939 37,990 0 37,990 

i. % of Total    .015%   

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award 

documents. 
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According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB control number. Public 
reporting burden for this collection of information is estimated to average 10 hours per response for the application process, including time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden, to Michael Dame, Director, State and Local Implementation Grant Program, Office of Public Safety Communications, 
National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 7324, Washington, D.C. 20230. 

 

16a. Typed or printed name and title of Authorized Certifying Official 

Bruce Clemonds, Administrator 

16c. Telephone (area code, number, and extension) 

573-522-6125 

 

16d. Email Address 

Bruce.clemonds@dps.mo..gov 

16b. Signature of Authorized Certifying Official  

16e. Date Report Submitted (month, day, year) 
 
Revised 11-21-13 


